



Activities	Month											
	13	14	15	16	17	18	19	20	21	22	23	24
IUED Socio-Economic Impact Study	█	█	█	█								
IUED study on NSC Process and Outcomes	█	█	█	█	█	█	█	█	█	█		
National Assessment of Wildlife Trade Policy	█	█	█	█	█	█	█	█	█	█		
International Mid-term Review Meeting-CITES COP 14	█											
Design of Integrated National Responses							█	█	█	█	█	
Third National Stakeholder Workshop						█	█					
Preparation of Country Project Reports								█	█	█	█	█
Preparation of Final Synthesis Report										█	█	█
Dissemination of Project Results											█	█
Preparation of a Second Phase Project											█	█

THANK YOU